
Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6430X          

0008 Pay Period End Date: 08.18.2016

Estimate Summary to Contractor Page:   1 of 5

Nebraska Department of Roads Date: 08.23.2016

Contract Location:

 

Contractor:

PAULSEN, INC.

1116 EAST HWY 30

P O BOX 17

 

Date Awarded: 09.15.2015

09.21.2015

03.28.2016

Date Let:

GOTHENBURG WEST (WB)

09.03.2015

Estimate Type: PROG

Phone:

(308)784-3333

Escrow Agent:

 

Surety Co:

CINCINNATI INSURANCE COMPANY

COZAD  NE  69130-0017

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.28.2016

07.09.2016Date Project Completion:

Counties

DAWSON

LINCOLN

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

61430  000 RD-80-4(1030) 080 205.61 212.70 BR BIT
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Nebraska Department of Roads Date: 08.23.2016

$1,920,092.54

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $1,828,862.90 $1,750,418.99 $78,443.91
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $1,828,862.90 $1,750,418.99 $78,443.91
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $1,828,862.90 $1,750,418.99 $78,443.91

Liquidated Damages $.00 -$4,918.00 $4,918.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $4,918.00

Payment

-$4,918.00

$1,828,862.90 $1,745,500.99 $83,361.91

$.00 $.00 $.00

95%

% Time Comp

% Dollar Comp

100%

$1,844,394.38

08.18.2016 08.19.2016

08.22.2016

Thomsen, Toby

Halstead, Kerri

Craig, Cameron

Project Manager District Engineer

Construction Engineer

08.22.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 08.22.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6 BRIDGE AT STATION 1841+60 LT WB - 4-SPAN PRESTRESSED

0030.60      1,000.00 1.000 1,000.00

1.000 1,000.00

1.000 1,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

6005.36      150.00 124.000 18,600.00

124.000 18,600.00

124.000 18,600.00

0.000 0.00

0002

LF  PRECOMPRESSED POLYURETHANE FOAM
JOINT, TYPE A

0002 

6016.20      36.50 1,889.000 68,948.50

1,889.000 68,948.50

1,889.000 68,948.50

0.000 0.00

0003

SY  MULTI-LAYER EPOXY POLYMER OVERLAY
0003 

6131.23      1.22 3,436.000 4,191.92

3,436.000 4,191.92

2,930.000 3,574.60

0.000 0.00

0004

SF  PENETRATING CONCRETE SEALER
0004 

Contracted 92,740.42

Current 92,740.42

In place 92,123.10

This Estimate 0.00

GROUP 6 BRIDGE AT STATION 1841+60 LT WB - 4-SPAN PRESTRESSED

GROUP 6A BRIDGE AT STATION 1841+60 RT EB - 4-SPAN PRESTRESSE

0030.60      1,000.00 1.000 1,000.00

1.000 1,000.00

1.000 1,000.00

0.000 0.00

0005

LS  MOBILIZATION
0005 

6005.36      150.00 124.000 18,600.00

124.000 18,600.00

124.000 18,600.00

0.000 0.00

0006

LF  PRECOMPRESSED POLYURETHANE FOAM
JOINT, TYPE A

0006 

6016.20      36.50 1,889.000 68,948.50

1,889.000 68,948.50

1,889.000 68,948.50

0.000 0.00

0007

SY  MULTI-LAYER EPOXY POLYMER OVERLAY
0007 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6131.23      1.22 3,436.000 4,191.92

3,436.000 4,191.92

2,930.000 3,574.60

0.000 0.00

0008

SF  PENETRATING CONCRETE SEALER
0008 

Contracted 92,740.42

Current 92,740.42

In place 92,123.10

This Estimate 0.00

GROUP 6A BRIDGE AT STATION 1841+60 RT EB - 4-SPAN PRESTRESSE

GROUP 9 BITUMINOUS

0002.55      8.00 764.000 6,112.00

764.000 6,112.00

383.560 3,068.48

0.000 0.00

0009

STA OVERLAY BROKEN LINES
0009 

0002.60      8.50 1,616.000 13,736.00

1,616.000 13,736.00

823.340 6,998.40

0.000 0.00

0010

STA OVERLAY SOLID LINES
0010 

0030.90      122,000.00 1.000 122,000.00

1.000 122,000.00

1.000 122,000.00

0.000 0.00

0011

LS  MOBILIZATION
0011 

3039.11      1,000.00 26.840 26,840.00

26.840 26,840.00

31.074 31,074.00

0.000 0.00

0012

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0012 

3039.12      1,000.00 40.070 40,070.00

40.070 40,070.00

41.551 41,551.00

0.000 0.00

0013

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0013 

7515.33      1.65 1,000.000 1,650.00

1,000.000 1,650.00

950.000 1,567.50

0.000 0.00

0014

LF  5" WHITE WET REFLECTIVE THERMOPLASTIC
PAVEMENT  MARKING

0014 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7515.35      1.65 46,800.000 77,220.00

46,800.000 77,220.00

49,540.000 81,741.00

0.000 0.00

0015

LF  5" WHITE WET REFLECTIVE THERMOPLASTIC
PAVEMENT  MARKING, GROOVED

0015 

7516.33      1.65 800.000 1,320.00

800.000 1,320.00

770.000 1,270.50

0.000 0.00

0016

LF  5" YELLOW WET REFLECTIVE
THERMOPLASTIC PAVEMENT  MARKING

0016 

7516.36      1.65 37,500.000 61,875.00

37,500.000 61,875.00

39,759.000 65,602.35

180.000 297.00

0017

LF  5" YELLOW WET REFLECTIVE
THERMOPLASTIC PAVEMENT  MARKING,
GROOVED

0017 

8022.20      1.89 14,300.000 27,027.00

14,300.000 27,027.00

14,258.460 26,948.49

0.000 0.00

0018

EACHHYDRATED LIME/WARM MIX ASPHALT
0018 

8028.01      300.00 1.280 384.00

1.280 384.00

0.000 0.00

0.000 0.00

0019

CY  FOUNDATION COURSE REPLACEMENT
0019 

9005.23      16.00 3,800.000 60,800.00

3,800.000 60,800.00

3,821.970 61,151.52

0.000 0.00

0020

TON ASPHALTIC CONCRETE, TYPE SPS
0020 

9005.90      30.37 14,300.000 434,291.00

14,300.000 434,291.00

14,258.460 433,029.43

0.000 0.00

0021

TON ASPHALTIC CONCRETE, TYPE SPH (0.5)
0021 

9010.51      35.00 200.000 7,000.00

200.000 7,000.00

0.000 0.00

0.000 0.00

0022

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPS

0022 

9021.12      500.00 128.000 64,000.00

128.000 64,000.00

131.450 65,725.00

0.000 0.00

0023

TON PERFORMANCE GRADED BINDER (52-34)
0023 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9021.13      590.00 543.400 320,606.00

543.400 320,606.00

487.610 287,689.90

0.000 0.00

0024

TON PERFORMANCE GRADED BINDER (64-34)
0024 

9053.00      1.71 25,370.000 43,382.70

25,370.000 43,382.70

16,400.000 28,044.00

0.000 0.00

0025

GAL TACK COAT
0025 

9179.23      343.92 416.783 143,340.01

416.783 143,340.01

413.723 142,287.61

0.000 0.00

0026

STA COLD MILLING, CLASS 3
0026 

9179.43      116.35 355.325 41,342.06

355.325 41,342.06

346.890 40,360.65

0.000 0.00

0027

STA COLD MILLING, CLASS 3

TYPE A

0027 

9185.76      8.50 727.450 6,183.33

727.450 6,183.33

718.930 6,110.91

0.000 0.00

0028

STA RUMBLE STRIPS, ASPHALT
0028 

9300.38      1.00 31,110.000 31,110.00

31,110.000 31,110.00

27,573.370 27,573.37

0.000 0.00

0029

EACHRAP INCENTIVE PAYMENT
0029 

9300.52      2,500.00 1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

0.000 0.00

0030

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0030 

7515.42      15.75 0.000 0.00

1,200.000 18,900.00

1,165.000 18,348.75

1,165.000 18,348.75

4001

LF  12" WHITE WET REFLECTIVE
THERMOPLASTIC PAVEMENT MARKING,
GROOVED
Gothenburg WB ramps

4001 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.60      1.47 0.000 0.00

10,664.052 15,676.16

10,664.052 15,676.16

10,664.052 15,676.16

4002

TON SMOOTHNESS INCENTIVE-ASPHALTIC
CONCRETE

SPH Asphalt

4002 

9300.77      28.64 0.000 0.00

367.910 10,536.94

367.910 10,536.94

367.910 10,536.94

4003

TON SMOOTHNESS INCENTIVE-PERFORMANCE
GRADED BINDER

SPH Asphalt

4003 

9300.56      2.14343 0.000 0.00

14,258.460 30,562.01

14,258.460 30,562.01

14,258.460 30,562.01

4004

TON SUPERPAVE QUALITY INCENTIVE

SPH Asphalt

4004 

9300.56      0.00603 0.000 0.00

3,821.970 23.05

3,821.970 23.05

3,821.970 23.05

4005

TON SUPERPAVE QUALITY INCENTIVE

SPS Asphalt

4005 

Contracted 1,532,789.10

Current 1,608,487.25

In place 1,551,441.02

This Estimate 75,443.91

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.00      200.00 83.000 16,600.00

83.000 16,600.00

17.000 3,400.00

0.000 0.00

0031

CDAYSURVEILLANCE OF TEMPORARY TRAFFIC
CONTROL DEVICES

0031 

0001.08      0.50 20,050.000 10,025.00

20,050.000 10,025.00

10,742.000 5,371.00

0.000 0.00

0032

BDAYBARRICADE, TYPE II
0032 

0001.10      5.00 288.000 1,440.00

288.000 1,440.00

317.000 1,585.00

0.000 0.00

0033

BDAYBARRICADE, TYPE III
0033 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.75      5.00 240.000 1,200.00

240.000 1,200.00

1,008.000 5,040.00

0.000 0.00

0034

EACHTEMPORARY SIGN DAY
0034 

0001.90      3.82 1,992.000 7,609.44

1,992.000 7,609.44

924.000 3,529.68

0.000 0.00

0035

EACHSIGN DAY
0035 

0002.97      550.00 90.000 49,500.00

90.000 49,500.00

85.000 46,750.00

0.000 0.00

0036

DAY FLASHING ARROW PANEL
0036 

0030.00      12,500.00 1.000 12,500.00

1.000 12,500.00

1.000 12,500.00

0.000 0.00

0037

LS  MOBILIZATION
0037 

9110.01      60.00 50.000 3,000.00

50.000 3,000.00

0.000 0.00

0.000 0.00

0038

HOURRENTAL OF LOADER, FULLY OPERATED
0038 

9110.02      70.00 50.000 3,500.00

50.000 3,500.00

0.000 0.00

0.000 0.00

0039

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0039 

9110.03      60.00 50.000 3,000.00

50.000 3,000.00

0.000 0.00

0.000 0.00

0040

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0040 

9110.07      55.00 50.000 2,750.00

50.000 2,750.00

0.000 0.00

0.000 0.00

0041

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0041 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.50      15,000.00 1.000 15,000.00

1.000 15,000.00

1.000 15,000.00

0.200 3,000.00

0042

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0042 

Contracted 126,124.44

Current 126,124.44

In place 93,175.68

This Estimate 3,000.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 1,844,394.38

Current 1,920,092.53

In place 1,828,862.90

This Estimate 78,443.91


